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P R O G R E S S REPORT
Environmental C o m p l i a n c e & Restorat ion S u p p o r t

L i b b y , M o n t a n a A s b e s t o s P r o j e c t (N-1428, N-1079, N - 1 4 2 3 )
A. W o r k P e r f o r m e d J u l y 1 - 31, 2001
The f o l l o w i n g a c t iv i t i e s were c o m p l e t e d during th e July report ing per iod:
• C o m p l e t e d removal action ac t iv i t i e s and restoration at Plummer Elementary school
• M o b i l i z e d and began removal action a c t i v i t i e s at Libby H i g h Schoo l
• C o m p l e t e d property inventory at S i e f k e property
• S e t u p temporary o f f i c e and decon f a c i l i t i e s for removal action at S i e f k e p r o p e r t y
• Continued removal action tasks at the Screening F a c i l i t y - removal and d i s p o s a l of s t o c k p i l e d

soil f rom the long shed and d i s m a n t l i n g of the l ong shed
• Continued p l a n n i n g ac t iv i t i e s for removal action tasks at the f l y w a y , B l u f f s , and Brown-Lee
• Gathered more s a m p l e s for f u l l characterization of the f l y w a y , B l u f f s and s chool s
• Cont inued m a p p i n g re sul t s f r om s a m p l i n g ac t ivi t i e s
• S e t u p t emporary o f f i c e and decon f a c i l i t i e s for removal action at B l u f f s p r o p e r t y
• Met with Parker ' s t o f i n a l i z e Screening Plant res toration p l a n s
• Reviewed d r a f t engineering d e s ign s for high school and m i d d l e school running tracks
• Cont inued RCMS repor t ing and de l ivered to EPA for signature
• Communicated d a i l y with O S C s and s t or e f ron t regarding p r o j e c t s tatus and needs
• Continued Phase II I n v e s t i g a t i o n a c t i v i t i e s with assi s tance by MARCOR, CDM and PES
• Conducted Community Rela t i on s and admini s trat ive du t i e s for Phase II I n v e s t i g a t i o n and

removal actions
• Conduc t ed database queries as requested by O S C s
• Coord ina t ed Dr. Wayne B e r m a n ' s a c t iv i t i e s
• Conduc t ed database admini s t ra t i on and improvement tasks
• S u p p o r t e d en forc ement issues such as p r o v i d i n g p r o p e r t y maps and cost documentat ion
• Conduc t ed a d m i n i s t r a t i v e and accounting ac t iv i t i e s
• Conduc t ed contract and p r o j e c t management ac t iv i t i e s
B. W o r k P l a n n e d for A u g u s t 1 - 31, 2001
The f o l l o w i n g a c t i v i t i e s are p lanned for the Augus t r epor t ing per iod:
• F i n a l i z e e x i s t i n g d r a f t work p l a n s and close-out report
• Continue removal action ac t iv i t i e s at the Screening Plant
• Conduct removal action ac t iv i t i e s at the high school and m i d d l e school
• F i n a l i z e engineering de s ign for replacement of m i d d l e school and high school tracks
• Procure and admini s t er contracts for replacement of m i d d l e school and high school tracks
• Decontamination of personal p r o p e r t y i tems at S i e f k e p r o p e r t y
• Conduct removal action a c t iv i t i e s at Bluffs p r o p e r t y



• F i n a l i z e Screening Plant site res toration p l a n s
• Continue Phase II I n v e s t i g a t i o n and all associated data management
• Continue community re lat ions tasks
• Continue to conduct inve s t iga t ive and s a m p l i n g act ivi t ie s as requested by the OSC
• Continue with database enhancement, query, operat ion and maintenance tasks
• Prepare and deliver Part C of PE S t u d y for review and comment by EPA.
• Conduct admini s tra t ive and accounting ac t ivi t i e s .
• Conduct contract and p r o j e c t management ac t iv i t i e s .
C . Las t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
W i t h all the a d d i t i o n a l work added to the s cope of the p r o j e c t , it is important to prepare a new
budge t e s t imate and to reconcile the new budget est imate with the old budget est imate. The
V o l p e Center submit t ed their revised es t imate for the p r o j e c t to the O S C .
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cos t S u m m a r y (see A t t a c h m e n t 1)
F. S c h e d u l e s (see A t t a c h m e n t 2)
L i b b v H R S P a c k a g e ( N - 1 1 3 5 )
A. Work P e r f o r m e d J u l y 1 - 31, 2001
The f o l l o w i n g a c t i v i t i e s were c o m p l e t e d during th e July repor t ing per iod:
• S t o p p e d work ( M a y ) p e n d i n g direct ion f r o m EPA regarding contract with Dyncorp.
B. W o r k P l a n n e d for A u g u s t 1 - 31, 2001
The f o l l o w i n g a c t iv i t i e s are p lanned for the Augus t r epor t ing per iod:
• Determine team structure based upon EPA NPL C o o r d i n a t o r ' s needs.
C . Las t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost S u m m a r y (see A t t a c h m e n t 1)
L i b b v Economic A n a l y s i s P r o j e c t ( N - 1 0 6 4 )
P r o j e c t C o m p l e t e .



J a c o b s S m e l t e r P r o j e c t ( N - 1 3 2 9 )
No a c t i v i t i e s this period.
Lockwood S o l v e n t s P r o j e c t ( N - 1 3 8 6 )
No ac t iv i t i e s this per iod.
A s p e n Park S o l v e n t s P r o j e c t ( N - 1 3 3 2 )
A. Work P e r f o r m e d J u l y 1 - 31, 2001
The f o l l o w i n g a c t iv i t i e s were c ompl e t ed during th e July repor t ing per iod:
• Conduc t ed as needed maintenance ac t iv i t i e s .
B. W o r k P l a n n e d for A u g u s t 1 - 31, 2001
The f o l l o w i n g ac t iv i t i e s are p lanned for the Augus t r epor t ing per iod:
• Conduct as needed maintenance ac t iv i t i e s .
C . Last P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost S u m m a r y (see A t t a c h m e n t 1)
S a f e t y & S e c u r i t y ( C o u n t e r - t e r r o r i s m ) P r o j e c t ( N - 1 3 5 0 )
N o ac t iv i t i e s this p er iod .

A s b e s t o s S a m p l i n g ( N - 1 1 3 1 )
A. W o r k P e r f o r m e d J u l y 1 - 3 1 , 2001
No ac t iv i t i e s t h i s period.
B. W o r k P l a n n e d for A u g u s t 1 - 31, 2001
Provide suppor t as needed.



C . Las t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
The f u n d i n g a p p l i e d to thi s task should be trans f erred to the WAFs for the three L i b b y S i s t e r
S i t e s .
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
E. Cost S u m m a r y (see A t t a c h m e n t 1)
L i b b v S i s t e r S i t e s (N-1097. N-1094. N - 1 0 8 8 )
A. W o r k P e r f o r m e d J u l y 1 - 31, 2001
The f o l l o w i n g ac t iv i t i e s were c ompl e t ed during the July report ing per iod:
e Prepared for upcoming site v i s i t s
• Coordinated with EPA OSC regarding next s t e p s
• C o m p l e t e d s i te v i s i t , in c lud ing s a m p l i n g an analys i s a c t iv i t i e s at the Denver site
B. W o r k P l a n n e d for A u g u s t 1 - 31, 2001
The f o l l o w i n g ac t iv i t i e s are planned for the Augus t r e p o r t i n g p er i od:
• Conduct site i n v e s t i g a t i o n a c t i v i t i e s at the Minot s i te
• Coordinate wi th EPA OSC regarding next s t e p s
C . Las t P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
N o n e to report.
D . Current P e r i o d ' s O u t s t a n d i n g I s s u e s / D i s c u s s i o n I t e m s
N o n e to report.
E. Cost S u m m a r y (see A t t a c h m e n t 1)



A T T A C H M E N T 1
( C O S T S U M M A R I E S )



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G # D W 6 9 9 5 3 7 9 2 - 0 1

1 A G H I S T O R Y
at 7/3 1 / 0 1
D W 6 9 9 5 3792-0
DW 6995 3792-1
DW 6995 3792-2
DW 6995 3792-3
DW 6995 3792-4
DW 6995 3792-5
3W 6995 3792-6

F Y 9 9 T o t a l

DW 6995 3792-7
DW 6995 3792-8
3W 6995 3792-9
3 W 6 9 9 5 3 7 9 2 - 0 1 A

F Y O O T o t a l

DW 6995 3792-01 B
DW 6995 3792-01 C

DW 6995 3792-01 D
Q W 6 9 S 5 3 7 9 2 - Q 1 E
F Y 0 1 T o t a l

T O T A L

P L A N S - W A F H I S T O R Y

at 7/3 1 / 0 1
9 9 T B A L O E F A X 0 8 2 X R V O O
9 9 T 8 A L O E F A X 0 8 2 X W Q O O
9 9 T 8 A L O E F A X O B 6 D R V O O
9 9 T 8 A L O E F A X O B W O B N O O
9 9 T 8 A L O E F A X 0 8 W Q B C O O
9 9 T 8 A L Q E . F A X a a S C R S O Q
9 9 T 8 A L O E F A X 0 8 2 X W Q O O
9 9 T 8 A L O E F A X 0 8 6 D R V O O
9 9 T 8 A L O E F A X O B A K R V O O
9 9 T 8 A L O E F A X O B 2 X R V O O
9 9 T B A L O E F A X 0 8 A K R V O O
9 9 T 8 A L O E F A X 0 8 B C B N O O
9 9 T 8 ALO E F A X 0 8 BC RVOO
9 9 T 8 A L Q E F A X 0 8 0 0 B N O O
9 9 T 8 A L O E 5 0 2 0 1 D 0 8 B C R V 0 1
9 9 T B A L O E 5 0 2 0 1 D 0 8 8 C R V 0 2
9 9 T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
9 9 T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
O O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
O O T B A L O E 5 0 1 02D08BCRVOO
O O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 1
O O T 8 A L O E 5 0 1 0 2 0 0 8 B C R V O O
O O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
3 0 T S A L O E 5 0 1 0 2 D O S B C R V O O

O O T 8 A L O E 5 0 1 02D082XRVOO
D O T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
3 0 T 8 A L O P 5 0 1 0 2 0 0 8 B C R V O Q

O O T S A L O P S 0 1 0 2 D 0 8 B C R V O O
9 9 T a A L O E 5 0 1 0 2 0 Q 8 0 B R S O G
9 9 T 8 A L O E 5 0 1 0 2 D 0 8 D C R S O O
9 9 T B A L O E 5 0 1 0 2 0 0 8 D A R S O O
O O T 8 A L O P 5 0 1 0 2 D 0 8 B C R V 0 2
9 9 T S A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
9 9 T 8 A L O E S 0 1 0 2 D 0 8 B C R V 0 2
99T8ALOE50102008BCRV02
01 T 8 A L O P 5 0 1 0 2 0 0 S B C R S O O
0 1 T 8 A L O E 5 0 1 0 2 D 0 8 B C R V D 2
0 1 T 8 A L O P 5 0 1 0 2 D 0 8 B C R S O O
0 1 T 8 A L O E 5 0 1 0 2 D 0 8 B C R V 0 2
9 9 T 8 A L O E 5 0 1 0 2 D 0 8 B C R V O O
0 1 T B A U O P 5 0 1 0 2 D 0 8 B C R S O O
9 9 T 8 A L O E 5 0 1 0 2 D 0 8 D C R S O O
9 9 T 8 A L O E 5 0 1 0 2 D 0 8 D A R S O O
9 9 T 8 A L O E 5 0 1 0 2 D 0 8 B C R V O O
0 1 T 6 A L O E 5 0 1 0 2 D O B B C R V 0 2

T O T A L W A F s

0 1 / 0 4 / 1 9 9 9
03/1 2/1 999
0 4 / 2 2 / 1 9 9 9
0 6 / 0 9 / 1 9 9 9
0 7 / 1 5 / 1 9 9 9
0 9 / 0 9 / 1 9 9 9
0 9 / 2 8 / 1 9 9 9

06/23/2000
08/15/2000
0 9 / 2 1 / 2 0 0 0
09/28/2000

03/27/2001
0 5 / 0 1 / 2 0 0 1
0 5 / 2 1 / 2 0 0 1
07/31/2001

D A T E

0 4 / 2 7 / 1 999
04/27/1 999
0 4 / 2 7 / 1 9 9 9
0 6 / 0 7 / 1 999
1 2 / 0 1 / 1 9 9 9
12/15*1999
1 2 / 2 2 / 1 9 9 9
01/05/2000
02/04/2000
0 2 / 1 4 / 2 0 0 0
02/14/2000
02/23/2000
03/29/2000
03/29/2000
0 5 / 1 6 / 2 0 0 0
0 5 / 1 8/2000
0 6 / 2 9 / 2 0 0 0
0 6 / 2 9 / 2 0 0 0
08/23/2000
08/21/2000
08/23/2000
0 8 / 2 3 / 2 0 0 0
09/29/2000
1 1/20/2000
1 2 / 1 3 / 2 0 0 0
0 1 / 1 9 / 2 0 0 1
0 1 / 1 9 / 2 0 0 1
0 1 / 3 1 / 2 0 0 0
0 3 / 0 1 f 2 0 0 1
0 3 / 0 1 / 2 0 0 1
0 3 / 0 1 / 2 0 0 1
03/05/2001
0 3 / 0 5 / 2 0 0 1
04/03/2001
04/03/2001
0 5 A J 9 / 2 0 0 1
0 5 / 0 9 / 2 0 0 1
0 5 / 3 1 / 2 0 0 1
0 5 / 3 1 / 2 0 0 1
0 6 / 1 2 / 2 0 0 1
0 6 / 1 2 / 2 0 0 0
0 6 / 1 9 / 2 0 0 1
0 6 / 1 9 / 2 0 0 1
0 6 / 1 9 / 2 0 0 1
0 7 / 3 1 / 2 0 0 1

W A F N o . 1
S l o c k t o n

Removal A c t i o n

$ 475.000
$ 1,000.000

$ 4,625.000

$ 400,000

S (300.000)

S 6.200.000

WAF No. 2
A s p e n Park

S o l v e n t s
S o l v e n t s

S 25.000

S 80,000

S 105,000

W A F N o . 3
Counter

WP

$ 15.000

S 15.000

W A F N O . 4
L i b b y A s b e s t o s

P r o j e c t
Ass e s smen t

$ 250,000
S 350,000

$ 200,000
$ 1.700.000

S 500.000
$ 500.000

$ 1.500,000

S 550,000

$ 1,500.000

S (700,000)
$ 700,000

$ 7.050,000

W A F N o . 5
Lockwood

Solvents

S 20,000
I 20,000

W A F N o . 6
L r b b y

Economic
Analy s i s

S 5.000

W A F N o . 7
Libby A s b e s t o s
P r o j e c t - Export

Plant

$ 200,000

$ 300.000

$ 500.000

WAF No. 8
L i b b y A s b e s t o s

P i o j - Screening
Plant

S 1,200.000
S 143.000
S 750.000
$ 2.600.000

$ 800,000

$ 1,680.000

$ 550,000
S 200,000
$ (550,000)
S 606,000

$ 3,500.000
S 1,500,000

$ 600,000
$ 2.700,000

S 16.279.000

WAF No. 9
A s b e s t o s

S n m p l i n p / S i t e
A s s e s s m e n t s

S 20,000

5 20.000

WAF No. 10
Hazard

Ranking System
Documenta t ion

$ 50.000

S 50.000

WAF No. 1 1
Intermounta in

I n s u l a t i o n
S L C , Utah

$ 10.000

$ 10.000

WAF No. 1 2
Robinson

I n s u l a t i o n
Mtnot. N D

S 45.000

$ 50.000

$ 95,000

WAF No. 13
W e s t e r n
Mineral s

Denver, CO

$ 45.000

$ 50,000

S 95,000

$ 500,000
$ 1,000,000
$ 2,750,000
S 75,000
S 583.000
S 1,000,000
$ 4,800,000
$ 10,708,000

$ 750,000
$ 4,600,000
$ 3,100.000
S 800,000
S 9.250,000

$ 606,000
S 5.000,000
$ 2,200.000
S 3,000,000
$ 10,806,000

J 30,764,000

T O T A L

$ 475.000
$ 1.000.000
S 25,000
S 15.000
$ 250,000
5 350.000
$ 4.625,000
$ 80,000
S 20,000
$ 400.000
S 20,000
S 200,000
$ 1,700,000
S 5.000
S 200,000
$ 1,200,000
$ 143,000
S 750.000
$ 2.600.000
$ 20,000
$ 300,000
$ 500.000
5 800.000
$ 500.000
$ (300,000)
$ 1,680,000
S 1,500.000
$ 50.000
S 10,000
$ 45.000
S 45.000
$ 550.000
$ 200,000
$ (550,000)
S 606.000
$ 550.000
$ 3,500,000
$ 1.500,000
$ 1.500,000

J 50,000
$ 50,000
$ 600.000
$ 2,700.000
$
$ 30,464.000

[ B A L A N C E F O R W A F S 300.000 |



P L A N S , A D V A N C E S a n d E X P E N D I T U R E S S U M M A R Y
V o l p e I A G # D W 6 9 9 5 3 7 9 2 - 0 1

A D V A N C E S

a t J u t y 3 1 , 2 0 0 1
Inv 03802348
Inv 03802564
Inv 03802635
Inv 03802740
Inv 03802893
Inv 03802935
March advance
M a y advance
J u l y advance
S e p t e m b e r advance
November advance
December advance
J a n u a r y advance
March advance
J u n e advance
J u l y advance
T O T A L A D V A N C E S

D A T E

0 2 / 1 9 / 1 9 9 9
0 5 / 2 6 / 1 9 9 9
0 6 / 2 2 / 1 9 9 9
0 8 / 2 6 / 1 9 9 9
1 0 / 2 8 / 1 9 9 9
12/14/1999

March, 2000
M a y , 2000
July. 2000
S e p t e m b e r , 00
N o v e m b e r , 00
December, 00
J a n u a r y , 01
M a r c h , 01
J u n e , 01
July. 01

S t o c k t o n
Removal A c t i o n

$ 75,000
S 185,000
S 2,000,000
S 980,000
S 750,000
J 1.400,000
$ 350.000
S 150.000

S 300,000

$ (15 ,000)

S 6,175,000

A s p e n Park
S o l v e n t s
S o l v e n t s

$ 25,000

$ 80,000

S 105,000

Counter
T e r r o r i s m

WP

S 15,000

$ (10,000)

S 5.000

Libby A s b e s t o s
P r o j e c t

Asse s sment

S 250.000
S 145,000
S 350,000
S 500.000
S 300.000
S 200,000
S 400.000
S 485.000

S 605.000
S 3,235,000

Lockwood
S o l v e n t s

$ 20,000
$ 20,000

$ (20.000)

S 20.000

L l b b y
Economic

A n a l y s i s

$ 5,000

$ (1 793)

S 3,207

L i b b y A s b e s t o s
P r o j e c t - Export

Plant

$ 100.000

$ 100.000
S 50.000
S 100.000

$ 350,000

L i b b y A s b e s t o s
P r o j - S c r e e n i n g
P l a n t

$ 308,000
S 1,230,000
$ 1,000,000
$ 1,000,000
S 546,793
S 400.000
S 1,000.000
S 1,400,000
$ 6,884,793

A s b e s t o s
S a m p l i n g / S i t e
A s s e s s m e n t s

$ 20,000

$ 20.000

Hazard
Ranking Sys t em

D o c u m e n t a t i o n

S

I n t e l - m o u n t a i n
I n s u l a t i o n

S L C , U t a h

S 5.000
S 5,000
J 10,000

Robinson
I n s u l a t i o n

M i n o t , N O

S 5,000
$ 20,000
$ 25,000

West e rn
M i n e r a l s

Denver, CO

S 5,000
S 20,000
S 25.000

T O T A L

$ 100,000
$ 200,000
S 2,000,000
$ 1,000,000
S 1,000,000
$ 1,500,000
S 500,000
S 500,000
S 908,000
S 1,850,000
$ 1,000.000
S 1,300,000
S 950,000
S 1,000.000
£ 1,000.000
$ 2,050,000
$ 16,858.000

Balance to Advance _LL. 25,000 | S |S 10,000 |S 3.815.000 |S 20.000 | S 1.793 | $ 150.000 | $ 9,394,207 | S _LL_ 50,000 | S 70.000 | S 13,606.000 |
E X P E N D I T U R E S

at 0 7 / 3 1 / 2 0 0 1
V o l p e E n g i n e e r i n g
C o n t r a c t s
E q u i p / s u p p l i e s
C&A
T O T A L E X P E N D I T U R E S

S t o c k t o n
Removal Act ion

$ 419,257
$ 5,218,901
S 22,798
S 209,355
S 5.870.311

A s p e n Park
S o l v e n t s
S o l v e n t s

S 4.627
$ 27,690
S
$ 2,799
$ 35.116

Counter
T e r r o r i s m

WP
S 1,315
S
$
S
S 1.315

Libby A s b e s t o s
P r o j e c t

Ass e s sment
S 760,653
S 2.492,300
S 125,000
S 179.843
S 3,557,796

Lockwood
S o l v e n t s

$ 3,176
S 8,393
S 27
S 492
S 12,089

Libby
Economic

Analy s i s
S 3,207
$
S
$
S 3.207

L i b b y A s b e s t o s
P r o j e c t - Export

P l a n t
$ 24,272
S 314,558
S
S 15,423
S 354,254

Libby Asbe s t o s
Pro j - S c r e e n i n g
P l a n t
$ 504,917
S 6,464.094
$ 9,895
S 473.606
$ 7.452,512

A s b e s t o s
S a m p l i n g / S i t e
A s s e s s m e n t s

S 1,300
S
S 620
$ 23
$ 1,943

H a z a r d
Ranking S y s t e m

Documenta t ion
S 387
$ 8,201
$
S 1,755
S 10,343

I n t e r m o u n t a i n
I n s u l a t i o n

S L C . U t a h
$ 3,699
S 5,249
$
$ 205
J 9,152

Robinson
I n s u l a t i o n

M i n o t , N D
S 17,540
S 2,361
S
$ 2.697
S 22.597

West e rn
M i n e r a l s

Denver, CO
S 16,343
S 7,346
$
S 2,656
$ 26.347

T O T A L

S 1,760.693
S 14.549,095
$ 158,340
S 888,854
S 17.356,981.42

[ C U R R E N T M O N T H E X P E N D . | IE 76.449.76 | S | S 3,91885 | S 789,77028 | S HE 201.18 |S 1,223.85 |S 11.567.31 |S 14.513.64 | STT 201.18 |S~ TT
[ A d v a n c e s l e s s Expendi ture s 304.689 |S 69.864 |S 3.665 | S (322,796)| S 7.911 |S (0)| S (4.254)| S ( 5 6 7 . 7 1 9 ) 1 S 16,057 | S (10.343)| S 2.403 | S ( 1 . 3 4 7 ) [ S ( 4 9 8 , 9 8 1 ) 1



U S E P A / V o l p e I A G ( I A G # D \ V 6 9 9 5 3 7 9 2 - O I )
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

E R A S U M M A R Y

Funds A uthorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4) Libby A s b e s t o s Proj A s s e s s m e n t (N- 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 386)
6) L i b b y Economic A n a l y s i s (N- 064)
7) Libby A s b e s t o s P r o j - Expor t P l a n t (N- 423)
8) L i b b y A s b e s t o s Pro j - S c r e e n i n g P l a n t (N- 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s f N - 1 3 1 )
1 0 ) Hazard Ranking S y s t e m D o c u m e n t a t i o n { N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 088)

T o t a l E R A F u n d s A u t h o r i z e d ( W A F S )
T o t a l E P A F u n d s Received
U n a l l o c a t e d F u n d s
Costs Incurred

D e s c r i p t i o n
Volpe Engineering:

V o l p e Labor
Overhead

V o l p e A d m i n S u p p o r t
V o l p e T r a v e l

Subtotal- Volpe Engineering
Contracts:
1 ) S t o c k t o n Removal A c t i o n { N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) Count e r-Terror i sm Work P l a n ( N - 350)
4 ) Libby A s b e s t o s Proj A s s e s s m e n t { N - 428)
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7) L i b b y Asbes to s Pro] - Export P l a n t (N- 423)
8 ) L i b b y A s b e s t o s Proj - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e m s f N - 1 3 1 )
1 0 ) Hazard Ranking S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) Wes t ern M i n e r a l s , Denver, C O ( N - 088)

Subtotal-Contracts

Volpe Equip/Supplics/Other
Volpe fi&A (3.9% of Contracts)

T o t a l Cost
A v a i l a b l e A u t h o r i z e d F u n d s S

A v a i l a b l e F u n d s S

P l a n n e d
$ 6,200,000
S 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500.000
$ 16,279,000
S 20.000
S 50,000
$ 1 0,000
S 95,000
$ 95,000
S 30,464,000
S 30,764,000
S 300,000

C u m u l a t i v e
C o m m i t t e d C o s t s

S
S
S$$
$$
S
S
S
S
S
S
S
S$$
S
S

S
S
S
S
S

902,148
599,085
110,006
198.137

1,809,376

5,450,404
71,762

-
4,669,806

13,208
415,431

1 3 , 3 7 9 , 6 6 1
45,000

5,249
69,146
68.096

24,187.764

212,246
932,545

2 7 , 1 4 1 , 9 3 1
3322,069
3,622,069

A
B
B-A

C u r r e n t M o n t h

$
$
S
$
S
$$
S
S
S$
S$
S$
S
$$
S
S
X
S

64,882
44,120
19,365

128,368

(100,000)

2,042,658

-
60,000
50,000

2,052,658

7,892
8H.33I

2,269,249 C
A-C
B-C

P l a n n e d
S 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
S 16,279,000
S 20,000
$ 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

S 30,764,000
S 300,000

C u m u l a t i v e
A c c r u e d C o s t s

S
S
S
S
S
S
S
S$$$$
S$$$$
S
S
S
S$
S
S

902,148
599,085

78,570
180.889

1,760,693

5,218,901
27,690

2,492,300
8,393

314,558
6,464.094

8,201
5,249
2,361
7,348

14,549,095

158,340
888,854

1 7 J 5 6 , 9 8 1
13,107,019
13,407,019

C u r r e n t M o n t h

S
$
$
S
X
S$$$$
S
S
S$$
S
S$
S

S
S
S

64,882
44,120
1 4 , 1 5 9
1 6 , 3 1 3

139,474
.

8,964

2,712
6 2 2 , 1 7 3

1,023
2,361
7,348

644,581

2,150
111,641
897,846



1 ) S t o c k t o n Removal A c t i o n ( N - 329)
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 329)

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lockvvood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Expor t P l a n t ( N - 423)
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) Asbe s t o s S a m p l i n g / S i t e Asse s sment s ( N - 1 3 1 )
1 0 ) Hazard R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
i 1 ) I n t e r m o u n t a i n I n s u l a t i o n , SLC, U t a h (N- 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 088)

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering/Proj. Mgmt.:

V o l p e Labor
Overhead

V o l p e T r a v e l
Subtotal-Volpe Engineering

Contracts:
I n i t i a l S i t e W a l k s

S o i l T r a n s p o r t & D i s p o s a l
P l a n s / S i t e O f f i c e

S e c u r i t y
S i t e R e m o v a l / R e p l a c e m e n t

S o i l T r e a t m e n t
S i t e L a n d s c a p i n g

S t a g i n g Area Res t ora t i on
Subtotal-Contracts

Equip/Supplies/Oth er:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T

P l a n n e d
S 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
$ 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C o m m i t t e d Cos t s

$ 227,058 $
$ 1 4 6 , 1 6 1 $
$ 46,039 $
S 419,257 S

S 4 , 5 1 9 $
$ 1 , 6 9 5 , 8 2 2 $
$ 82,573 $
$ 68,471 $
$ 1 , 9 1 6 , 4 2 6 $
$ 899,398 $
$ 414,967 $
$ 368,228 $
S 5,450,404 S

S 33,698 S
S 209,433 S
S 6 ,112,792 S

Curren t M o n t h
120

81
-
20 1

-
-
-

-
-
-
-
-
_
-
201

P l a n n e d
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

16,279,000
20,000
50,000
10,000
95,000
95,000

30,464,000

C u m u l a t i v e
Accrued Cos t s Current M o n t h

$ 227,058 $ 120
$ 1 4 6 , 1 6 1 $ 81
$_____46,039 $_______-

419,257 S 201

T O T A L A V A I L A B L E F U N D S S 87,208 A-B S

5,218,901 S
22,798 S

209,355 S_
5,870,311 S

329,689

201



2 ) A s p e n Park S o l v e n t s ( N - 332)
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal

2 ) A s p e n Park S o l v e n t s ( N - 332)
3 ) C o u n t e r - T e r r o r i s m Work P l a i
4 ) L i b b y A s b e s t o s P r o j A s s e s s r r
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )

Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

)n (N- 329)
V- 332)
k P l a n (N- 3 5 0 )
sessment ( N - 4 2 8 )
3 8 6 )

i i s ( N - 064)
ixport P l a n t ( N - 423)
cr e en ing P l a n t ( N - 079)
A s s e s s m e n t s ( N - 1 3 1 )

m Documentat ion ( N - 1 3 5 )
o n , S L C , U t a h ( N - 097)
r f i n o t , N D ( N - 094)
iver, CO (N- 088)
-ized ( V V A F S )

V o l p e Labor
Overhead

V o l p e T r a v e l
Subtotal- Volpe Engineering

ECC
Subtotal-Contracts

tracts)
T O T A L C O S T

P l a n n e d
$ 6,200,000
S 105,000
$ 15,000
$ 7,050^000
$ 40,000
$ 5,000
$ 500..000
$ 16,279,000
$ 20,000
$ 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C o m m i t t e d C o s t s C u r r e n t M o n t h

$ 2.795 $
$ 1,832 $
$ - $ -
S 4,627 S

$ 71,762 $
S 71,762 $

S - S -
S 2,799 S
S 79,187 S

$
S
$
$
$
$
$
$
$
$
$
$
$
S

P l a n n e d
6,200,000

105,000
1 5,000

7,050,000
40,000

5,000
500,000

16,279,000
20,000
50,000
10,000
95,000
95,000

30,464,000

C u m u l a t i v e
A c c r u e d C o s t s C u r r e n t M o n t h

2,795 $
1,832 $t:- j _____ -
4,627 S

27.690 $ _____ -
27,690 S

T O T A L A V A I L A B L E F U N D S S 25,813

S
S

B S
A-B S

_ 2,799
35,116 S
69,884



3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 329)
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) Libby A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) Libby Asbe s t o s P r o j - Expor t P l a n t ( N - 423)
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) Hazard R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e l - m o u n t a i n i n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 088)

T o t a l E P A F u n d s A u t h o r i z e d
4Costs Incurred

D e s c r i p t i o n
Volpe Engineering:

Contracts:

V o l p e Labor $
Overhead $

V o l p e T r a v e l $
Subtotal-Votpe Engineering S

Subtotal-Contracts $

Equip/Supplies/Otli er:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

$$
S$$$$$$$$$$
S

P l a n n e d
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

16,279,000
20,000
50,000
1 0,000
95,000
95,000

30,464,000

C u m u l a t i v e
C o m m i t t e d C o s t s

$
$
$
S
$
S
S
S
S
S

802 $
513 $

$
1.315 S

$
S
S
S

1,315 S
13,685

P l a n n e d
$ 6,200,000
$ 1 05,000

A S 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
$ 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d Cos t s C u r r e n t M o n t h

$ 802 $
$ 513 $
t *£J) 4>

S 1,315 S

$ $
S - S
S - S
S - S

B S 1,315 S
A-B S 13,685



4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
F i n a n c i a l S u m m a r } '

A / O 7 / 3 1 / 0 1

Funds Authorized
\) S t o c k t o n Removal A c t i o n (N- 329)
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m Work P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Expor t P l a n t ( N - 423)
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 088)

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred

D e s c r i p t i o n
Voipe Engineering/Proj. Mgmt.:

V o l p e Labor
Overhead

V o l p e A d m i n S u p p o r t
V o l p e T r a v e l

Subtotal-Volpe Engineering
Contracts:

COM F e d e r a l P r o g r a m s
ECC

H e r m a n ( R i s k A s s e s s m e n t )
Concensus A s s o c
B i r k C o n s t r u c t i o n

Marcor
S o u t h w e s t I m a g i n g

S t J o h n s H o s p i t a l
Phase I I I n v T e m p o r a r y R e l o c a t i o n

K o o t e n a i S u r v e r y o r s
Subtotal-Contracts S

Equip/Supplies/Oth er:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T S
T O T A L A V A I L A B L E F U N D S S

P l a n n e d
$ 6,200,000
$ 105,000
$
S$$$$$$$$$
S

15,000
7,050,000

40,000
5,000

500,000
16,279,000

20,000
50,000
10,000
95,000
95,000

30,464,000

C u m u l a t i v e
Com mi

$
$
$
$
S
$
$
$
$
$
$
$
$
$
$
S

S
S

i t t e d C o s t s

390,492
2 6 1 , 0 8 1

7 7 , 1 6 1
65,536

794,270

3,925,855
-

276,449
2,272

98,197
316,249

1 5,000
9,570

21,300
4,915

4,669,806

145,608
183,319

5,793,003

1,256,997

P l a n n e d
$ 6,200,000
$ 105,000
$ 15,000

A S 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
$ 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t s

$ 32,000 $ 390,492
$ 21,760 $ 2 6 1 , 0 8 1
$ - $ 46,777
$ 867 $ 62,303
S 54,627 S 760,653

$ (50,000) $ 2,036,559
$ (100,000) $
$ - $ 1 1 6 , 7 9 0
$ - $ 2,272
$ - $ 98,197
$ 50,000 $ 208,312
$ - $ 15,000
$ - $ 7,070
$ - $ 3 ,186
$ - $ 4,915
S (100,000) S 2,492,300

7,583 125,000
(3,632) 179,843

$ ( 4 1 , 4 2 2 ) B S 3,557,796
A-B S 3,492,204

Current M o n t h

$ 32,000
$ 21,760
$ 1 1 , 1 0 3
$ 3.293
S 68, /56

$ 9 , 1 6 1
$
$
$
$
S
$
$
$ ( 1 9 7 )
$
S 8,964

841
(1,512)

S 76,450



5 ) Lockwood S o l v e n t s ( N - 386)
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Lockwood S o l v e n t s ( N - 386)
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Export P l a n t ( N - 423)
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d Ranking S y s t e m Documenta t i on ( N - 1 3 5 )
1 1 ) I n t e l - m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 0 9 7 )
1 2 ) Rob in s on I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 0 8 8 )

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

V o l p e Labor
Overhead

V o l p e T r a v e l
Subtotal-Volpe Engineering

Contracts:
C u l l i g a n W a t e r

P i o n e e r W a t e r
Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

P l a n n e d
$ 6,200,000
$ 105,000
$ 15,000
S 7,050,000
S 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
S 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C o m m i t t e d C o s t s

$ 1 , 9 1 9 $
$ 1 ,257 $
$ - $
$ 3,176 S

$ 6,888 $
$ 6,320 $
S 13,208 S
S 27 S
S 492 S
S 16,904 S
S 23,096

P l a n n e d
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000

A S 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
$ 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t s C u r r e n t M o n t h

$ 1 , 9 1 9 $
$ 1,257 $
$ - $
S 3,176 S
S 2,073 $
$ 6,320 $
S 8,393 S
S 27 S
S 492 S

B S 12,089 S
A-B S 27,911



6 ) L i b b y Economic A n a l y s i s ( N - 064)
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

Funds Authorized
\ ) S t o c k t o n Removal A c t i o n (N- 329)
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 386)
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Export P l a n t ( N - 4 2 3 )
8 ) Libby A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) Hazard R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e l - m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 0 9 4 )
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 088)

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

V o l p e Labor
Overhead

V o l p e T r a v e l
Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Oth er:
Volpe G&A (3.9% of Contracts)

P l a n n e d
S 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
S 5,000
$ 500,000
$ 16,279,000
$ 20,000
$ 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C o m m i t t e d C o s t s C u r r e n t M o n t h

$ 1,943 $
$ 1,264 $
$ - $
S 3,207 S
$ - $
$ - S
S - S
S - S

T O T A L C O S T S
T O T A L A V A I L A B L E F U N D S S

3,207 S
1,793

P l a n n e d
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

16,279,000
20,000
50,000
10,000
95,000
95,000

30,464,000

C u m u l a t i v e
A c c r u e d C o s t s

Ss_
B S
A-B S

C u r r e n t M o n t h
1,943 $
1,264 $

- $_
3,207 S

3,207 S
1,793



7 ) L i b b y Asbe s t o s P r o j - Expor t P l a n t ( N - 423)
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 329)
2 ) A s p e n Park S o l v e n t s ( N - 332)
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 423)
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m Documenta t ion ( N - 1 3 5 )
1 1 ) I n t e r m o i i n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) R o b i n s o n I n s u l a t i o n , M i n o t , N D ( N - 0 9 4 )
13) W e s t e r n M i n e r a l s , Denver, CO (N- 088)

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

V o l p e Labor
Overhead

V o l p e T r a v e l
Subtotal-Volpe Engineering

Contracts:
COM

Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

P l a n n e d
$ 6,200,000
$ 105,000
$ 1 5,000
$ 7,050,000
$ 40,000
$ 5,000
S 500,000
$ 16,279,000
$ 20,000
S 50,000
$ 1 0,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C o m m i t t e d C o s t s

$ 12,809 $
$ 8,618 $
$ 2,845 $
S 24.272 S

$ 4 1 5 , 4 3 1 $
S 415,431 S

S 8,900 S
S 15,423 S
S 464,027 S
S 35,973

P l a n n e d
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000

A S 500,000
$ 16,279,000
$ 20,000
$ 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d Cos t s

719 $ 12,809
489 $ 8 ,618

$ 2,845
1,207 S 24,272

$ 3 1 4 , 5 5 8
S 314,558

S
S 15,423

1,207 B S 354,254
A-B S 145,746

C u r r e n t M o n t h

$ 719
$ 489
$
S 1,207

$ 2 ,712
S 2,712

S
S
S 3,919



8 ) U b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 4 2 8 )
5 ) Locksvood S o l v e n t s ( N - 386)
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s Proj - E x p o r t P l a n t ( N - 423)
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) Hazard R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 088)

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Otli er:
Volpe G&A (3.9% of Contracts)

V o l p e Labor
Overhead

V o l p e A d m i n S u p p o r t
V o l p e T r a v e l

Subtotal-Votpe Engineering
Marcor

K u o
F i l l A T o p s o i l - Birk

F i l l H ' o p s o i l - Ward
F i l l / T o p s o i l - K u o

T o p s o i l / F i l l
T r u c k i n g and D i s p o s a l

C r o o k s h a n k
Parker R e l o c a t i o n

S e c u r i t y Guard Serv i c e
ECC

A p e x
A r g u s
COM

Subtotal-Contracts

T O T A L C O S T
T O T A L A V A I L A B L E F U N D S

P l a n n e d
S 6,200,000
S 105,000
S 15,000
S 7,050,000
$ 40,000
S 5,000
S 500,000
S 16,279,000
S 20,000
$ ' 5 0 , 0 0 0
S 10,000
S 95,000
S 95,000
S 30,464,000

C u m u l a t i v e
C o m m i t t e d C o s t s

S
$
S
S
S
$
S
S$
S
S
S$
S
S
S
S
S
S
S
S
S
S

242,975
163,839

32,845
78,475

518.134
8,657,031

285,600
165,000

62,523
252,500

-
8,985

41,445
67,614

506,525
2,081

46,277
2,922,806

13.379.661

21.393
513.664

14,432,853
1,846.147

A

C u r r e n t M o n t h
$
S
$
$
S
S
S
S
S
S$
S
S
S
S$
S
S
S
S
S
S
S

25,092
17,062
16,584
58.738

1 , 1 3 6 , 9 5 0
( 8 , 5 2 1 )

-

142,500
-
-
97

3 3 1 , 6 3 2
-

440,000
2.042.658

309
79.673

2,181,378 B
A-B

P l a n n e d
S 6,200,000
$ 105,000
S 15,000
$ 7,050,000
$ 40,000
S 5,000
$ 500,000
S 16,279,000
$ 20,000
S 50,000
S 10,000
S 95,000
S 95,000
S 30,464,000

C u m u l a t i v e
A c c r u e d C o s t s

S
$
S
S
S
$
S
S
SS$
S
S
S$
S$
S
S
S
S
S
S
$

242,975
1 6 3 , 8 3 9

31,793
66.310

504.917
4,648,809

-
143,328
165,000

14,231
-
-

8,985
35,670
21,479

-
2,081

42,285
1,382,226
6,464,094

9.895
473.606

7,452,512
8,826,488

C u r r e n t M o n t h
$
S
$
S$
$$$
S
S$
S$
S$
S$
S
S
S

5
S
S

25,092
17,062

3,056
1 2 , 2 1 5
57.426

578 ,013
15,235

-
14,231

-
-

3,850
8,640

-
-
-

2,204
622.173

1,309
108.863
789,770



9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N 1 3 1 )
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

Funds Authorized
\) Sto ck t on Removal A c t i o n (N- 329)
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s Proj A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 423)
8) L i b b y A s b e s t o s Pro j - S c r e e n i n g Plant (N- (
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N -
1 0 ) Hazard R a n k i n g S y s t e m D o c u m e n t a t i o n ( 1
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - C
1 2 ) Robin son I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 088)

Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

9)
1 - 3 5 0 )

( N - 428)
,4)
ant (N- 423)
P l a n t ( N - 079)
ncnt s ( N - 1 3 1 )
i e n t a t i o n ( N - 1 3 5 )
U t a h ( N - 097)

) (N- 094)
( N - 088)

F o t a l E P A F u n d s A u t h o r i z e d

V o l p e Labor
Overhead

V o l p e T r a v e l
Subtotal- Volpe Engineering

Subtotal-Contracts

T O T A L C O S T

D T A L A V A I L A B L E F U N D S

P l a n n e d
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000
S 20,000
$ 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C o m m i t t e d C o s t s

$ 774 $
$ 526 $
$ - $
S 1,300 S

$ - $
S - S
S 2,620 S
S 101 S
S 4,021 S
S 15,979

P l a n n e d
$ 6,200,000
$ 105,000
$ 1 5,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000

A S 20,000
$ 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d Cos t s C u r r e n t M o n t h

$ 774 $
$ 526 $
$ - $
S 1,300 $

$ - $
S - S
S 620 S
S 23 S

B S 1,943 S
A-B S 18,057



1 0 ) L i b b y H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 135)
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 329)
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 423)
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 088)

T o t a l E P A F u n d s A u t h o r i z e d S
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e Labor
Overhead

V o l p e T r a v e l
Subtotal-Volpe Engineering $

Subtotal-Contracts $

T O T A L C O S T

P l a n n e d
$ 6,200,000
$ 105,000
$ 1 5,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
S 50,000 A
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C o m m i t t e d Cos t s C u r r e n t M o n t h

$ 230 $ 120
$ 157 $ 81
$ - $

P l a n n e d
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
S 50,000
$ 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
A c c r u e d C o s t s

$ 230 :$ 157 :$ - :

Curren t M o n t h
$ 120
$ 81
$

387 S
45,000 $

201 387 S 201

8,201 $

T O T A L A V A I L A B L E F U N D S

5
5
S
S
S

45,000 S

S
1, 755 S

47,142 S

2,858

S

S
S

201 B S
A-B S

8,201 S
S

1,755 S
10,343 S
39,657

-
_
-
201



1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

Funds Authorized
\ ) S t o c k - t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lockwood S o l v e n t s ( N - 386)
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7) Libby Asbe s to s Proj - Export P l a n t (N- 423)
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - (
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1
1 0 ) Hazard R a n k i n g S y s t e m D o c u m e n t a t i o n ( ]
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( f
1 2 ) Rob in son I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N -

Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Oth er:
Volpe G&A (3.9% of Contracts)

9)
- 350)
( N - 428)

4)
int (N- 423)
P l a n t ( N - 079)
i e n t s ( N - 1 3 1 )
i e n t a t i o n ( N - 1 3 5 )
C , U t a h ( N - 097)
) (N- 094)
( N - 088)
f o t a l E P A F u n d s A u t h o r i z e d

V o l p e Labor
Overhead

V o l p e T r a v e l
Subtotal-Volpe Engineering

C O M
Subtotal-Contracts

T O T A L C O S T
D T A L A V A I L A B L E F U N D S

P l a n n e d
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
$ 50,000
S 10,000
$ 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C o m m i t t e d Cos t s

$ 1 ,771 $
$ 1 ,204 $
$ 723 $
S 3,699 S
$ 5,249 $
S 5,249 S

S - S
S 205 5
S 9,152 S
S 848

P l a n n e d
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
$ 50,000

A S 10,000
$ 95,000
$ 95,000
$ 30,464,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t s

120 $ 1 , 771
81 $ 1,204

$ 723
201 S 3,699

$ 5,249
S 5,249

S
S 205

201 B S 9,152

A-B S 848

C u r r e n t M o n t h
$ 120
$ 81
$
S 201
$ 1,023
S 1.023

S
S
S 1,224



1 2 ) Robin son I n s u l a t i o n , M i n o t , N D ( N - 094)
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )

2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m W o r k P l a n ( N - 350)
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lock-wood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - E x p o r t P l a n t ( N - 423)
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) Hazard R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e l - m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) Robinson I n s u l a t i o n , M i n o t , N D ( N - 094)
1 3 ) W e s t e r n M i n e r a l s , Denver, C O ( N - 088)

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Oth er:
Volpe G&A (3.9% of Contracts)

V o l p e Labor
Overhead

V o l p e T r a v e l $ _
Subtotal-Volpe Engineering

COM $
Subtotal-Contracts $

T O T A L C O S T

$$$$$$$$$$$s$s

$$$

P l a n n e d
6,200,000

105,000
15,000

7,050,000
40,000

5,000
500,000

16,279,000
20,000
50,000
10,000
95,000
95,000

30,464,000

C u m u l a t i v e
C o m m i t t e d C o s t s

9,761 $
6,637 $
2,992 $

P l a n n e d
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
$ 50,000
$ 10,000

A S 95,000
$ 95,000
S 30,464,000

C u m u l a t i v e
C u r r e n t M o n t h A c c r u e d C o s t s

4,087 $ 9 ,761 :
2,779 $ 6,637 !
1,850 $ 1 , 1 4 2 :

C u r r e n t M o n t h
S 4,087
S 2,779
$

19,390 S

69,146 $

8,717

60,000

17,540 S

2 ,361 $

6,867

2.361

T O T A L A V A I L A B L E F U N D S

S
sss
s

69,146
_

2,697
91,233

3,767

S
S
S
$

60,000
_

2,340
71,057 B

A-B

S
S
5
S
S

2,361
_

2,697
22,597
72,403

5
S
S
S

2,361
_

2,340
11,567



13) W e s t e r n M i n e r a l s , Denver, CO (N- 088)
F i n a n c i a l S u m m a r y

A / O 7 / 3 1 / 0 1

Funds Authorized
1 ) S t o c k t o n Removal A c t i o n ( N - 3 2 9 )
2 ) A s p e n Park S o l v e n t s ( N - 3 3 2 )
3 ) C o u n t e r - T e r r o r i s m Work P l a n ( N - 3 5 0 )
4 ) L i b b y A s b e s t o s P r o j A s s e s s m e n t ( N - 428)
5 ) Lockvvood S o l v e n t s ( N - 3 8 6 )
6 ) L i b b y Economic A n a l y s i s ( N - 064)
7 ) L i b b y A s b e s t o s P r o j - Expor t P l a n t ( N - 423)
8 ) L i b b y A s b e s t o s P r o j - S c r e e n i n g P l a n t ( N - 079)
9 ) A s b e s t o s S a m p l i n g / S i t e A s s e s s m e n t s ( N - 1 3 1 )
1 0 ) H a z a r d R a n k i n g S y s t e m D o c u m e n t a t i o n ( N - 1 3 5 )
1 1 ) I n t e r m o u n t a i n I n s u l a t i o n , S L C , U t a h ( N - 097)
1 2 ) Robin son I n s u l a t i o n , M i n o t , N D ( N - 094)
13) W e s t e r n M i n e r a l s , Denver, CO (N- 088)

T o t a l E P A F u n d s A u t h o r i z e d
Costs Incurred
D e s c r i p t i o n
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

V o l p e Labor $
Overhead $

V o l p e T r a v e l $ _
Subtotal-Volpe Engineering S

COM $
Subtotal-Contracts S

T O T A L C O S T

P l a n n e d
$ 6,200,000
$ 105,000
$ 1 5,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
$ 50,000
$ 10,000
$ 95,000
S 95,000
S 30,464,000

C u m u l a t i v e
C o m m i t t e d Co s t s

$ 8,818 $
$ 5,997 $
$ 1 ,528 $

P l a n n e d
$ 6,200,000
$ 105,000
$ 15,000
$ 7,050,000
$ 40,000
$ 5,000
$ 500,000
$ 16,279,000
$ 20,000
$ 50,000
$ 10,000
$ 95,000

A S 95,000
S 30,464,000

C u m u l a t i v e
Current M o n t h A c c r u e d Cos t s

2,626 $ 8 , 8 1 8 :
1 ,785 $ 5,997 :

64 $ 1 , 5 2 8 !

C u r r e n t M o n t h
$ 2,626
S 1 ,785
$ 804

16,343 S
68.096 $

4.475

50,000

16,343 S
7,348 $

5 , 2 / 5

7,348

T O T A L A V A I L A B L E F U N D S

S
S
S
S
S

68.096
_

2,656
87,095

7,905

S

S
S
S

50.000
_

1,950
56,425 B

A-B

S
S
S
S
S

7,348
_

2,656
26,347
68,653

S
S
S
S

7,348
_

1,950
14,514
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( S C H E D U L E S )



I D
1
2
6

12
13
14
15
16
21
22
23
24
25
26
27
28
29
30
31
32
33
34

P r o j e c t :
S t a t u s : a
D a t e . F r i

T a s k N a m e
L I B B Y A S B E S T O S P R O J E C T - R E M O V A L A C T I O N

Removal 00 Documenta t i on Close-out
Removal 01 P l a n n i n g & E n g i n e e r i n g
S c r e e n i n g P l a n t

C o n s t r u c t i o n Phas e
M o b i l i z a t i o n

P r e p a r e T e m p F a c i l i t y A r e a
S e t - u p t e m p o r a r y F a c i l i t i e s
M o b i l i z e E q u i p m e n t
I n v e n t o r y a n d Organiz e M a t e r i a l s
C l e a r a n d R e p a i r H a u l Road t o M i n e
C o n s t r u c t Decon Pad on Haul Road

Removal A c t i o n ' 0 1
G r a d e o u t W i n t e r E r o s i o n C o n t r o l s
C o n s t r u c t C l e a n H a u l Roads
C l e a r a n d R e p a i r H a u l Road t o M i n e

M a n a g e m e n t o f H a u l Road
T & D o f S t o c k p i l e s

D e m o l i t i o n Debri s i n F r o n t o f L o n g S h e d
Debri s B e h i n d L o n g S h e d
S o i l S t o c k p i l e ( W e s t S h e d )
S o i l S t o c k p i l e ( N o r t h o f R a i n y C r e e k )

s o f J u l y 3 1 , 2 0 0 1 ^
8 / 1 0 / 0 1 M i l e s t o n e ^ R o l l

D u r a t i o n
466 d a y s

45.4 days
11 5.4 d a y s
182.6 d a y s
182.6 d a y s

20 d a y s
5 d a y s
5 d a y s

1 1 d a y s
5 d a y s
6 d a y s
4 d a y s

71 d a y s
71 d a y s

5 d a y s
12 d a y s

145.6 d a y s
98 d a y s

5 d a y s
9 d a y s

26 d a y s
10 d a y s

e d U p T a s k
e d U p M i l e s t o n e
e d U p P r o g r e s s
rna l T a s k s

S t a r t
T u e 1 / 2 / 0 1
T u e 1 / 2 / 0 1
T u e 1 / 2 / 0 1

M o n 4 / 9 / 0 1
M o n 4 / 9 / 0 1
M o n 4 / 9 / 0 1
M o n 4 / 9 / 0 1

T u e 4 / 1 7 / 0 1
T u e 4 / 1 7 / 0 1

M o n 4 / 2 3 / 0 1
M o n 4 / 2 3 / 0 1
M o n 4 / 2 3 / 0 1

M o n 4 / 9 / 0 1
M o n 4 / 9 / 0 1

T h u 5 / 1 0 / 0 1
M o n 4 / 2 3 / 0 1

W e d 5 / 1 6 / 0 1
W e d 5 / 1 6 / 0 1
M o n 6 / 2 5 / 0 1

S a t 6 / 1 6 / 0 1
W e d 5 / 1 6 / 0 1

T u e 6 / 1 9 / 0 1

F i n i s h
T u e 7 / 9 / 0 2
T u e 3 / 6 / 0 1

T u e 5 / 1 5 / 0 1
F r i 1 1 / 9 / 0 1
F r i 1 1 / 9 / 0 1

S a t 4 / 2 8 / 0 1
F r i 4 / 1 3 / 0 1

S a t 4 / 2 1 / 0 1
F r i 4 / 2 7 / 0 1
F r i 4 / 2 7 / 0 1

S a t 4 / 2 8 / 0 1
T h u 4 / 2 6 / 0 1
T u e 6 / 2 6 / 0 1
T u e 6 / 2 6 / 0 1

M o n 5 / 1 4 / 0 1
F r i 5 / 4 / 0 1

F r i 1 1 / 9 / 0 1
F r i 9 / 1 4 / 0 1
F r i 6 / 2 9 / 0 1

T u e 6 / 2 6 / 0 1
S a t 6 / 1 6 / 0 1

F r i 6 / 2 9 / 0 1

% Com p.
53%

100%
100%
65%
65%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
55%
72%
100%
100%
100%
100%

2001 2002
Q4 Q1 Q2 | Q3 Q4 Q1 Q2 Q3
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I D
35
36
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58

P r o j e c t :
S t a t u s : a
D a t e : F r i

T a s k N a m e
S o i l I n s i d e o f L o n g S h e d

C o n t r o l l e d D e m o l i t i o n / D i s m a n t l i n g L o n g S h e d
I m p o r t C l e a n T o p s o i l f o r T r e e s ( K U O E n v )
D e m o l i t i o n o f T u n n e l s & F o o t i n g s
E x c a v a t i o n a n d D i s p o s a l o f C o n t a m i n a t e d S o i l ( c e n t e r s e c t i o n )
I m p o r t , B a c k f i l l , & C o m p a c t i o n o f F i l l

I m p o r t C l e a n F i l l ( S o u t h S i d e / N o r t h S i d e P o n d s )
B a c k f i l l & C o m p a c t I m p o r t e d M a t e r i a l s
F i n a l G r a d i n g ( S o u t h & N o r t h S i d e s )
I m p o r t C l e a n F i l l ( L o n g S h e d A r e a s )
B a c k f i l l & C o m p a c t I m p o r t e d M a t e r i a l s ( L o n g s h e d A r e a s )
F i n a l G r a d i n g ( L o n g S h e d A r e a s )

F i n a l R e s t o r a t i o n
Roads
H y d r o S e e d i n g
F e n c i n g
D e m o b i l i z a t i o n

K D C P r o p e r t i e s : F l y w a y
E x c a v a t i o n
T & D
B a c k f i l l & C o m p a c t I m p o r t e d M a t e r i a l s
F i n a l G r a d i n g

s o f J u l y 3 1 , 2001 ^
8 / 1 0 / 0 1 M i l e s t o n e ^ R o l l

D u r a t i o n
82 d a y s
45 d a y s
15 d a y s
22 d a y s
20 d a y s

114 d a y s
51 d a y s
17 d a y s

5 days
15 d a y s
15 d a y s

7 d a y s
15 d a y s
13 d a y s

7 d a y s
9 d a y s
5 d a y s

60 d a y s
30 d a y s
30 d a y s
20 d a y s
10 d a y s

e d U p T a s k
e d U p M i l e s t o n e
e d U p P r o g r e s s
rna l T a s k s

S t a r t
W e d 6 / 6 / 0 1
W e d 6 / 6 / 0 1

S a t 1 0 / 1 3 / 0 1
Wed 8/1 5/01

S a t 8 / 4 / 0 1
S a t 6 / 2 / 0 1
S a t 6 / 2 / 0 1
S a t 9 / 1 / 0 1

Mon 9/24/01
M o n 9 / 2 4 / 0 1
M o n 9 / 2 4 / 0 1

T h u 1 0 / 1 1 / 0 1
W e d 1 0 / 2 4 / 0 1
W e d 1 0 / 2 4 / 0 1
W e d 1 0 / 2 4 / 0 1
W e d 1 0 / 2 4 / 0 1

M o n 1 1 / 5 / 0 1
S a t 8 / 1 8 / 0 1
S a t 8 / 1 8 / 0 1
S a t 8 / 1 8 / 0 1

T u e 9 / 2 5 / 0 1
T h u 1 0 / 1 8 / 0 1

F i n i s h
F r i 9 / 1 4 / 0 1

T u e 7 / 3 1 / 0 1
T u e 1 0 / 3 0 / 0 1

T u e 9 / 1 1 / 0 1
M o n 8 / 2 7 / 0 1
F r i 1 0 / 1 9 / 0 1

F r i 8 / 3 / 0 1
S a t 9 / 2 2 / 0 1

F r i 9 / 2 8 / 0 1
T h u 1 0 / 1 1 / 0 1
T h u 1 0 / 1 1 / 0 1

F r i 1 0 / 1 9 / 0 1
F r i 1 1 / 9 / 0 1

W e d 1 1 / 7 / 0 1
W e d 1 0 / 3 1 / 0 1

F r i 1 1 / 2 / 0 1
F r i 1 1 / 9 / 0 1

T u e 1 0 / 3 0 / 0 1
M o n 9 / 2 4 / 0 1
M o n 9 / 2 4 / 0 1

T h u 1 0 / 1 8 / 0 1
T u e 1 0 / 3 0 / 0 1

% Com p.
55%

100%
0%
0%
0%

44%
94%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%
0%

2001 2002
Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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I D
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80

P r o j e c t :
S t a t u s : a
D a t e : F r i

T a s k N a m e
K D C P r o p e r t i e s : B l u f f s

M o b i l i z a t i o n
E x c a v a t i o n
T & D
B a c k f i l l & C o m p a c t I m p o r t e d M a t e r i a l s
F i n a l G r a d i n g

R a i n y Creek Rd.
Removal R e s t o r a t i o n D e s i g n
Pave 1 s t 1 / 2 M i l e
I m p l e m e n t D e s i g n

S c h o o l / P u b l i c P r o p e r t i e s
E l e m e n t a r y S c h o o l R i n k

M o b i l i z a t i o n / S e t u p
Removal
Res tora t ion

H i g h S c h o o l T r a c k
M o b i l i z a t i o n / S e t u p
E x c a v a t i o n
B l e a c h e r s E x c a v a t i o n
B a c k f i l l
I n s t a l l N e w R u n n i n g T r a c k

M i d d l e S c h o o l

s o f J u l y 3 1 , 2001 ^8 / 1 0 / 0 1 M i l e s t o n e + R o l l

D u r a t i o n
75 d a y s

9 d a y s
30 d a y s
45 d a y s
28 d a y s
10 d a y s

125 d a y s
125 d a y s

11 d a y s
18 d a y s

309.6 d a y s
18 d a y s

2 d a y s
7 d a y s
3 days

296.6 d a y s
3 d a y s
9 d a y s
3 d a y s
3 d a y s

60 d a y s
74 d a y s

e d U p T a s k
s d U p M i l e s t o n e
s d U p P r o g r e s s
rnal T a s k s

S t a r t
T h u 7 / 1 2 /01
T h u 7 / 1 2 / 0 1

M o n 8 / 1 3 / 0 1
M o n 8 / 1 3 / 0 1

F r i 8 / 2 4 / 0 1
F r i 9 / 2 8 / 0 1
T u e 5 / 1 / 0 1
T u e 5 / 1 / 0 1
T u e 5 / 1 / 0 1

S a t 9 / 1 / 0 1
M o n 7 / 9 / 0 1
M o n 7 / 9 / 0 1
M o n 7 / 9 / 0 1

W e d 7 / 1 8 /01
T h u 7 / 2 6 / 0 1
T u e 7 / 2 4 / 0 1
T u e 7 / 2 4 / 0 1
S a t 7 / 2 8 / 0 1
W e d 8 / 8 / 0 1
W e d 8 / 8 / 0 1
W e d 5 / 1 / 0 2
W e d 8 / 8 / 0 1

F i n i s h
W e d 1 0 / 1 0 / 0 1

S a t 7 / 2 1 / 0 1
T u e 9 / 1 8/01

S a t 1 0 / 6 / 0 1
T h u 9 / 2 7 / 0 1

W e d 1 0 / 1 0 / 0 1
F r i 9 / 2 8 / 0 1
F r i 9 / 2 8 / 0 1
F r i 5 / 1 1 / 0 1

M o n 9 / 2 4 / 0 1
T u e 7 / 9 / 0 2

S a t 7 / 2 8 / 0 1
T u e 7 / 1 0/01

W e d 7 / 2 5 / 0 1
S a t 7 / 2 8 / 0 1

T u e 7 / 9 / 0 2
T h u 7 / 2 6 / 0 1

T u e 8 / 7 / 0 1
F r i 8 / 1 0/01
F r i 8 / 1 0 /01
T u e 7 / 9 / 0 2

M o n 1 1 / 5 / 0 1

/ N .

% C o m p .
7%

100%
0%
0%
0%
0%

56%
61%
100%
0%

13%
100%
100%
100%
100%

8%
100%
33%
0%
0%
0%
0%

2001 2002
Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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10
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97

T a s k N a m e
M o b i l i z a t i o n / S e t u p
Removal
R e s t o r a t i o n
i n s t a l l N e w R u n n i n g T r a c k

S i f k e
I n v e s t i g a t i o n
P l a n n i n g
I n v e n t o r y

I n v e n t o r y ( I n v e s t i g a t i o n P e r i o d )
S u b m i t F i n a l R e p o r t t o E P A f o r Review
Review o f F i n a l R e p o r t

D e c o n t a m i n a t i o n o f P e r s o n a l P r o p e r t y
S t o r a g e o f P e r s o n a l I t e m s
D e m o l i t i o n o f S t r u c t u r e s
Removal o f C o n t a m i n a t e d S o i l s
I m p o r t a n d p l a c e f i l l
S i t e R e s t o r a t i o n

P r o j e c t : Removal A c t i o n
S t a t u s : a s o f J u l y 3 1 , 2001
D a t e : F r i 8 / 1 0 / 0 1

D u r a t i o n
3 d a y s
9 d a y s

12 d a y s
30 d a y s

11 3.8 d a y s
10 d a y s
10 d a y s
35 d a y s
25 d a y s

O d a y s
6 d a y s

18 d a y s
17 d a y s

7 d a y s
6 d a y s

24 d a y s
15 d a y s

S t a r t
W e d 8 / 8 / 0 1

M o n 8 / 1 3 /01
T h u 8 / 2 3 / 0 1

M o n 1 0 / 1 / 0 1
M o n 6 / 4 / 0 1
M o n 6 / 4 / 0 1

T h u 6 / 1 4/01
T u e 7 / 1 0/01
T u e 7 / 1 0/01

T u e 8 / 7 / 0 1
Mon 8/1 3 /01
M o n 8 / 1 3/01
T u e 8 / 1 4 / 0 1
W e d 9 / 5 / 0 1

W e d 9 / 1 2 / 0 1
W e d 9 / 5 / 0 1

W e d 1 0 / 3 / 0 1

F i n i s h
F r i 8 / 1 0/01

W e d 8 / 2 2 / 0 1
F r i 9 / 7 / 0 1

M o n 1 1 / 5 / 0 1
S a t 1 0 / 2 0 / 0 1

T h u 6 / 1 4/01
M o n 6 / 2 5 / 0 1

S a t 8 / 1 8 / 0 1
T u e 8 / 7 / 0 1
T u e 8 / 7 / 0 1

S a t 8 / 1 8/01
S a t 9 / 1 / 0 1
S a t 9 / 1 / 0 1

W e d 9 / 1 2 / 0 1
T u e 9 / 1 8/01

W e d 1 0 / 3 / 0 1
S a t 1 0 / 2 0 / 0 1

% C o m p .
0%
0%
0%
0%

28%
100%
100%
61%
76%
0%
0%
0%
0%
0%
0%
0%
0%

2001 2002
Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3
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I D
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22

P r o j e c t :
S t a t u s : a
Date: F r i

T a s k N a m e
P H A S E I I I N V E S T I G A T I O N

P l a n n i n g a n d O r g a n i z a t i o n
D e v e l o p Q A P P / S A P ( E P A )
P r o v i d e F i n a l Q A P P / S A P t o V o l p e
A c q u i r e L a b o r a t o r y S u p p o r t
A s s e m b l e S a m p l i n g t eams

S c e n a r i o 1 P r o c e d u r e t e s t i n g
T e a m M o b i l i z a t i o n
P r o c e d u r e T e s t i n g & T r a i n i n g

M o b i l e L a b T r a v e l & S e t u p
M o b i l e L a b T r a v e l & S e t u p
M o b i l e L a b b e g i n n i n g O p e r a t i o n

S c e n a r i o 1 R o u t i n e h o u s e h o l d a c t i v i t i e s (22 h o u s e s )
P e r s o n a l a n d Area A i r s a m p l e s c o l l e c t e d
Dust s a m p l e s c o l l e c t e d ( v i a R A M s & m i c r o v a c )
D o c u m e n t a t i o n ( C O C , l o g book, f i e l d s h e e t s , d a t a b a s e )

S c e n a r i o 2 Proc edur e T e s t i n g
S c e n a r i o 2 A c t i v e h o u s e h o l d a c t i v i t i e s ( 2 2 h o u s e s )

R e l o c a t e r e s i d e n t s
P e r s o n a l a n d A r e a A i r Dus t s a m p l e s c o l l e c t e d ( p r e , d u r i n g & p o s t a c t i v i t y )
Dust s a m p l e s c o l l e c t e d ( v i a microvac & R A M s )
A i r F l o w I n f o r m a t i o n ( u s i n g smoke g e n e r a t o r )

s o f July 31 , 2001 ^8 / 1 n / 0 1 M i l e s t o n e ^ R o l l e

D u r a t i o n
358.17 d a y s

51 .34 d a y s
36.67 d a y s

0 d a y s
14 d a y s

6.67 d a y s
6.83 d a y s

2 d a y s
5. 83 d a y s
3.08 day s

2 d a y s
1 day

33 d a y s
33 d a y s
33 d a y s
33 d a y s

5 d a y s
84 d a y s

12 wks
12 wks
12 wks
12 wks

S t a r t
M o n 1 2 / 4 / 0 0
W o n 1 2 / 4 / 0 0
M o n 1 2 / 4 / 0 0

S a t 1 / 2 0 / 0 1
W e d 1 / 1 7 / 0 1

F r i 1 / 2 6 / 0 1
M o n 2 / 2 6 / 0 1
M o n 2 / 2 6 / 0 1
T u e 2 / 2 7 / 0 1
S a t 3 / 1 0/01
S a t 3 / 1 0/01

W e d 3 / 1 4/01
M o n 3 / 5 / 0 1
M o n 3 / 5 / 0 1
M o n 3 / 5 / 0 1
M o n 3 / 5 / 0 1

M o n 3 / 1 9 / 0 1
T u e 3 / 2 7 / 0 1
T u e 3 / 2 7 / 0 1
T u e 3 / 2 7 / 0 1
T u e 3 / 2 7 / 0 1
T u e 3 / 2 7 / 0 1

F i n i s h
W e d 2 / 6 / 0 2

F r i 2 / 2 / 0 1
T u e 1 / 1 6 / 0 1

S a t 1 / 2 0 / 0 1
F r i 2 / 2 / 0 1
F r i 2 / 2 / 0 1

M o n 3 / 5 / 0 1
T u e 2 / 2 7 / 0 1

M o n 3 / 5 / 0 1
Wed 3/1 4/01

T u e 3 / 1 3/01
W e d 3 / 1 4 / 0 1
T h u 4 / 1 2/01
T h u 4 / 1 2 / 0 1
T h u 4 / 1 2 / 0 1
T h u 4 / 1 2 / 0 1

F r i 3 / 2 3 / 0 1
T h u 7 / 5 / 0 1

W e d 6 / 2 0 / 0 1
W e d 6 / 2 0 / 0 1
W e d 6 / 2 0 / 0 1
W e d 6 / 2 0 / 0 1

1 U p M i l e s t o n e < ( ^ S p l i t

n a l T a s k s

% C o m p .
73%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
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I D
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44

T a s k N a m e
D o c u m e n t a t i o n ( C O C , l o g book, f i e l d s h e e t s , v i d e o t a p e , d a t a b a s e )
C l e a r a n c e ( A H E R A )

S c e n a r i o 3 P r o c e d u r e T e s t i n g
S c e n a r i o 3 S i m u l a t e d house r e m o d e l i n g ( 1 0 hou s e s)

R e l o c a t e r e s i d e n t s
I n s u l a t i o n c o l l e c t e d
P e r s o n a l & A r e a A i r s a m p l e s c o l l e c t e d ( p r e , d u r i n g , & po s t a c t i v i t y )
D u s t s a m p l e s c o l l e c t e d ( v i a R A M s )
A i r F l o w I n f o r m a t i o n ( v i a smoke g e n e r a t o r & t y n d a l l l i g h t i n g )
D o c u m e n t a t i o n ( C O C , l o g book, v i d e o t a p e , f i e l d s h e e t s , d a t a b a s e )
C l e a r a n c e ( A H E R A )

S c e n a r i o 4 S u m m e r E x p o s u r e - G a r d e n i n g r o t o t i l l i n g a c t i v i t i e s ( 3 hou s e s)
P e r s o n a l a n d A r e a a i r s a m p l e s ( p r e & p o s t a c t i v i t y a s w e l l f o r a r e a )
C o l l e c t s a m p l e s o f g a r d e n s o i l
Dust s a m p l e s c o l l e c t e d ( v i a R A M s )
C o l l e c t E n v i r o n m e n t a l c o n d i t i o n s ( w i n d s p e e d , m o i s t u r e , d i r e c t i o n , e t c )
D o c u m e n t a t i o n ( C O C , l o g book, v i d e o t a p e , f i e l d s h e e t s , d a t a b a s e )

A n a l y z e a i r s a m p l e s
A n a l y z e b y T E M method ( 5 0 G r i d o p e n i n g s )
A n a l y z e b y P C M method

A n a l y z e b u l k s a m p l e s ( m e t h o d T B D )
A n a l y z e s o i l s a m p l e s

P r o j e c t : P h a s e 2
S t a t u s : a s o f J u l y 3 1 , 2001
Date: F r i 8 / 1 0 / 0 1 M i l e s t o n e ^ R o l l e

D u r a t i o n
14 wks
12 wks

10 d a y s
18 d a y s

3 wks
3 wks
3 wks
3 wks
3 wks
3 wks
3 wks

15 d a y s
3 d a y s

12 d a y s
12 d a y s
12 d a y s
12 d a y s

203.1 5 d a y s
33.86 wks
33.85 wks

269.25 d a y s
35.32 wks

S t a r t
T u e 3 / 2 7 / 0 1
T u e 3 / 2 7 / 0 1

M o n 4 / 2 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1
M o n 4 / 3 0 / 0 1

W e d 8 / 2 2 / 0 1
W e d 8 / 2 2 / 0 1

S a t 8 / 2 5 / 0 1
S a t 8 / 2 5 / 0 1
S a t 8 / 2 5 / 0 1
S a t 8 / 2 5 / 0 1
T h u 3 / 1 / 0 1
T h u 3 / 1 / 0 1
T h u 3 / 1 / 0 1

T u e 2 / 2 0 / 0 1
T u e 2 / 2 0 / 0 1

F i n i s h
T h u 7 / 5 / 0 1

W e d 6 / 2 0 / 0 1
F r i 4 / 1 3 /01

M o n 5 / 2 1 / 0 1
M o n 5 / 2 1 / 0 1
M o n 5 / 2 1 / 0 1
M o n 5 / 2 1 / 0 1
M o n 5 / 2 1 / 0 1
M o n 5 / 2 1 / 0 1
M o n 5 / 2 1 / 0 1
M o n 5 / 2 1 / 0 1

S a t 9 / 8 / 0 1
F r i 8 / 2 4 / 0 1
S a t 9 / 8 / 0 1
S a t 9 / 8 / 0 1
S a t 9 / 8 / 0 1
S a t 9 / 8 / 0 1

W e d 1 0 / 3 1 / 0 1
W e d 1 0 / 3 1 / 0 1
W e d 1 0 / 3 1 / 0 1

T u e 1 / 8 / 0 2
W e d 1 0 / 3 1 / 0 1

1 U p M i l e s t o n e < ^ > S p l i t

n a l T a s k s

% C o m p .
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

0%
0%
0%
0%
0%
0%

62%
62%
62%
50%
64%

2001
Q4 Q1

5
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1
1
1
1
1
1
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I D T a s k N a m e D u r a t i o n S t a r t F i n i s h % Com p.
45 A n a l y z e i n s u l a t i o n s a m p l e s 35.32 wks M o n 4 / 3 0 / 0 1 T u e 1 / 8 / 0 2 37%
46 Risk A s s e s s m e n t A n a l y s i s ( b y E R A ) 4 wks T u e 1 / 8 / 0 2 W e d 2 / 6 / 0 2 0%

P r o j e c t : P h a s e 2
S t a t u s : a s o f J u l y 3 1 , 2001
Date: F r i 8 / 1 0 / 0 1

T a s k
P r o g r e s s
M i l e s t o n e
S u m m a r y

R o l l e d U p T a s k
R o l l e d U p M i l e s t o n e
R o l l e d U p P r o g r e s s
E x t e r n a l T a s k s

P a g e 3
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I D
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22

T a s k N a m e
L I B B Y D A T A B A S E S C H E D U L E

A c q u i r e Governmen t S e r v e r
C o n d u c t K i c k - o f f M e e t i n g i n Denver
P r e p a r e S p e c i f i c a t i o n s
Order S e r v e r & SW
F a s t t ra ck P r o c u r e m e n t f o r A & E S u p p o r t
E v a l u a t e B i d s
A w a r d C o n t r a c t t o COM
Receive S e r v e r & SW in Denver

C o n f i g u r e & Connec t N e w Server
C o o r d i n a t e D a t a b a s e S u p p o r t T e a m
E s t a b l i s h agre ement w i t h I S P
S e t u p h a r d w a r e
L o a d N T & S Q L S e r v e r S W
I n s t a l l S e r v e r a t I S P
V e r i f y c o n n e c t i v i t y w / l n t e r n e t

T r a n s i t i o n D a t a b a s e t o N e w S e r v e r
C r e a t e D a t a b a s e
C o p y D a t a t o D a t a b a s e
M o d i f y a p p l i c a t i o n ( I P , S e c u r i t y )
T e s t
P e r f o r m A c c e p t a n c e

P r o j e c t : L i b b y D a t a b a s e
S t a t u s : a s o f July 31 , 2001
Date: F r i 8 / 1 0 /01

T e s t

D u r a t i o n
294 d a y s

37 d a y s
2 d a y s
2 d a y s
3 d a y s
9 d a y s
5 d a y s
O d a y s
0 d a y s

40 d a y s
4 d a y s
4 d a y s
2 d a y s
2 d a y s
3 d a y s
O d a y s

22 d a y s
3 d a y s
3 d a y s
2 d a y s
3 d a y s
5 d a y s

S t a r t
W e d 1 0 / 1 1 / 0 0
W e d 1 0 / 1 1 / 0 0
W e d 1 0 / 1 1 / 0 0

F r i 1 0 / 1 3 / 0 0
W e d 1 0 / 1 8 / 0 0
M o n 1 0 / 2 3 / 0 0

W e d 1 1 / 1 5 / 0 0
W e d 1 1 / 2 2 / 0 0

F r i 1 2 / 1 / 0 0
M o n 1 0 / 2 3 / 0 0
M o n 1 0 / 2 3 / 0 0

W e d 1 1 / 2 2 / 0 0
M o n 1 2 / 4 / 0 0
M o n 1 2 / 4 / 0 0

W e d 1 2 / 1 3 / 0 0
F r i 1 2 / 1 5 / 0 0

W e d 1 2 / 6 / 0 0
W e d 1 2 / 6 / 0 0
W e d 1 2 / 6 / 0 0

M o n 1 2 / 1 1 / 0 0
W e d 1 2 / 1 3 / 0 0
M o n 1 2 / 1 8 / 0 0

M i l e s t o n e ^ R o l l e d U p F

F i n i s h
F r i 1 1 / 3 0 / 0 1

F r i 1 2 / 1 / 0 0
T h u 1 0 / 1 2 / 0 0

M o n 1 0 / 1 6 / 0 0
F r i 1 0 / 2 0 / 0 0
T h u 1 1 / 2 / 0 0

T u e 1 1 / 2 1 / 0 0
W e d 1 1 / 2 2 / 0 0

F r i 1 2 / 1 / 0 0
F r i 1 2 / 1 5 / 0 0

T h u 1 0 / 2 6 / 0 0
M o n 1 1 / 2 7 / 0 0

T u e 1 2 / 5 / 0 0
T u e 1 2 / 5 / 0 0
F r i 1 2 / 1 5 / 0 0
F r i 1 2 / 1 5 / 0 0
M o n 1 / 8 / 0 1

F r i 1 2 / 8 / 0 0
F r i 1 2 / 8 / 0 0

T u e 1 2 / 1 2 / 0 0
F r i 1 2 / 1 5 / 0 0
F r i 1 2 / 2 2 / 0 0

% Com p.
86%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

/ l i l e s t o n e \/

2001 I
O N D J F M A M J J A S O N
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I D
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44

T a s k N a m e
D i s t r i b u t e a p p l i c a t i o n t o users

A d m i n i s t e r S y s t e m
P e r f o r m S y s t e m A d m i n i s t r a t i o n ( o n - g o i n g )
P e r f o r m D a t a b a s e A d m i n i s t r a t i o n ( o n - g o i n g )

E n h a n c e & Document S y s t e m
C r e a t e d o c u m e n t a t i o n
I m p l e m e n t I n t e r i m D B s t r u c t u r e i m p r o v e m e n t s
I d e n t i f y bug s & i m p r o v e m e n t o p p o r t u n i t i e s
D e v e l o p I n t e r i m A p p l i c a t i o n ( R e l . 2 .93)
R e l e a s e 2.93 Beta V e r s i o n
E v a l u a t e S y s t e m v s N T C h e c k l i s t
R e l e a s e 2.94 P r o d u c t i o n V e r s i o n
D e v e l o p L o g i c a l D a t a M o d e l
Document S y s t e m E n h a n c e m e n t R e q u i r e m e n t
F i n a l i z e P h y s i c a l D a t a b a s e D e s i g n
Document T e c h n o l o g y A r c h i t e c t u r e
C o n d u c t S c o p e Review M e e t i n g
D e v e l o p S y s t e m Rel ea s e P l a n
C r e a t e S y s t e m D e v e l o p m e n t P l a n
D e v e l o p R e q u i r e m e n t s T r a c e a b i l i t y M a t r i x
D e v e l o p / I m p l e m e n t S y s t e m I m p r o v e m e n t s

Move S e r v e r t o G o v e r n m e n t S i t e

P r o j e c t : L i b b y D a t a b a s e
S t a t u s , a s o f J u l y 3 1 , 2001
D a t e : F r i 8 / 1 0 /01

D u r a t i o n
5 d a y s

151 d a y s
151 d a y s
151 d a y s
235 d a y s

10 d a y s
10 d a y s
10 d a y s
15 d a y s

1 day
10 d a y s

1 day
10 d a y s
10 d a y s
10 d a y s

5 d a y s
5 d a y s
5 d a y s
5 d a y s
5 d a y s

139 d a y s
35 d a y s

S t a r t
T u e 1 / 2 / 0 1

W o n 1 2 / 1 8 / 0 0
M o n 1 2 / 1 8 / 0 0
M o n 1 2 / 1 8 / 0 0
M o n 1 2 / 1 8 / 0 0
M o n 1 2 / 1 8 / 0 0
M o n 1 2 / 1 8 / 0 0
M o n 1 2 / 1 8 / 0 0

W e d 1 / 3 / 0 1
F r i 1 / 2 6 / 0 1

T h u 1 / 2 5 / 0 1
T u e 2 / 2 7 / 0 1

M o n 3 / 5 / 0 1
M o n 3 / 1 9 / 0 1
M o n 3 / 1 9 / 0 1

M o n 4 / 2 / 0 1
M o n 4 / 9 / 0 1

M o n 4 / 1 6 / 0 1
M o n 4 / 2 3 / 0 1
M o n 4 / 3 0 / 0 1

M o n 5 / 7 / 0 1
M o n 3 / 1 2 / 0 1

M i l e s t o n e ^ R o l l e d U p F

F i n i s h
M o n 1 / 8 / 0 1
F r i 7 / 2 0 / 0 1
F r i 7 / 2 0 / 0 1
F r i 7 / 2 0 / 0 1

T h u 1 1 / 1 5 / 0 1
T u e 1 / 2 / 0 1
T u e 1 / 2 / 0 1
T u e 1 / 2 / 0 1

W e d 1 / 2 4 / 0 1
F r i 1 / 2 6 / 0 1

W e d 2 / 7 / 0 1
T u e 2 / 2 7 / 0 1

F r i 3 / 1 6 / 0 1
F r i 3 / 3 0 / 0 1
F r i 3 / 3 0 / 0 1

F r i 4 / 6 / 0 1
F r i 4 / 1 3 / 0 1
F r i 4 / 2 0 / 0 1
F r i 4 / 2 7 / 0 1

F r i 5 / 4 / 0 1
T h u 1 1 / 1 5 / 0 1

F r i 4 / 2 7 / 0 1

% C o m p .
100%
100%
100%
100%

69%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

45%
100%

/ l i l e s t o n e <Q>
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I D
45
46
47
48
49
50
51
52
53
54
55
56
57

T a s k N a m e
P r e p a r e S e c u r i t y P l a n
I n s t a l l F i r e w a l l & D S L L i n e
Move S e r v e r
P e r f o r m S e c u r i t y T r a i n i n g

M a n a g e Data
E s t a b l i s h Data E n t r y T e a m
P r e a p r e D a t a M a n a g e m e n t P l a n
P r e p r o c e s s / Q A B a c k l o g
E n t e r / Q A B a c k l o g
E n t e r / Q A n e w f o r m s ( o n - g o i n g t a s k )
I n v e n t o r y L a b R e s u l t s S u b m i s s i o n s
Load L a b R e s u l t s
C r e a t e R e f e r e n c e M a t e r i a l L i b r a r y

D u r a t i o n
10 d a y s

3 d a y s
2 d a y s

20 d a y s
251 days

5 d a y s
10 d a y s
15 d a y s
77 d a y s

190 d a y s
200 d a y s
21 4 d a y s

30 d a y s

S t a r t
M o n 3 / 1 2 / 0 1
M o n 3 / 2 6 / 0 1
T h u 3 / 2 9 / 0 1

M o n 4 / 2 / 0 1
M o n 1 2 / 1 1 / 0 0

T u e 1 2 / 2 6 / 0 0
M o n 1 2 / 1 1 / 0 0

W e d 1 / 3 / 0 1
T u e 1 / 9 / 0 1

T h u 2 / 2 2 / 0 1
M o n 1 / 2 9 / 0 1

M o n 2 / 5 / 0 1
M o n 4 / 1 6 / 0 1

F i n i s h
F r i 3 / 2 3 / 0 1

W e d 3 / 2 8 / 0 1
F r i 3 / 3 0 / 0 1
F r i 4 / 2 7 / 0 1

F r i 1 1 / 3 0 / 0 1
T u e 1 / 2 / 0 1

F r i 1 2 / 2 2 / 0 0
W e d 1 / 2 4 / 0 1

F r i 4 / 2 7 / 0 1
W e d 1 1 / 1 4 / 0 1

M o n 1 1 / 5 / 0 1
F r i 1 1 / 3 0 / 0 1

F r i 5 / 2 5 / 0 1

% C o m p .
100%
100%
100%
100%

85%
100%
100%
100%
100%
100%
100%
47%

100%

2001
O N D J F M A M J J A S O N
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P r o j e c t :
S t a t u s : a
D a t e : F r i

s of July 31, 2001 A.8 / 1 0 / 0 1 M i l e s t o n e ^ R o l l e d U p F
M i l e s t o n e \/

E x t e r n a l T a s k s
p r o j e c t s u m m a r y ^
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I D
1
2
6

42
94
95

100
102
103
113

T a s k N a m e
C o m m u n i t y I n v o l v e m e n t S u p p o r t / L i b b y A s b e s t o s P r o j e c t

P u b l i c M e e t i n g / C o m m u n i t y F o r u m S u p p o r t ( 3 m e e t i n g s )
F a c t sheet p r o d u c t i o n / d i s t r i b u t i o n ( 5 f a c t sh e e t s , 2 f l y e r s )
P u b l i c N o t i c e s
I n f o r m a t i o n R e p o s i t o r i e s S u p p o r t
M a i l i n g l i s t s
C o m m u n i t y I n v o l v e m e n t p l a n s
G e n e r a l c o m m u n i t y i n v o l v e m e n t a d m i n i s t r a t i v e s u p p o r t
F a c i l i t a t i o n o f c o m m u n i t y a d v i s o r y g r o u p m e e t i n g
W o r k a s s i g n m e n t c l o s e o u t

P r o j e c t : C o m m u n i t y i n v o l v e m e n t S O
S t a t u s : a s o f J u l y 3 1 , 2001
Date: F r i 8 / 1 0/01

D u r a t i o n
193 d a y s
101 days
170 d a y s
179 d a y s
37.8 wks

189 days
61 d a y s

189 d a y s
175 days

O d a y s

S t a r t
W e d 1 / 3 / 0 1

T u e 3 / 6 / 0 1
W e d 1 / 3 / 0 1

T u e 1 / 9 / 0 1
T u e 1 / 9 / 0 1
T u e 1 / 9 / 0 1
T u e 1 / 9 / 0 1
T u e 1 / 9 / 0 1

T h u 1 / 1 1 / 0 1
M o n 1 0 / 1 / 0 1

F i n i s h
M o n 1 0 / 1 / 0 1
T u e 7 / 2 4 / 0 1
T u e 8 / 2 8 / 0 1

M o n 9 / 1 7/01
F r i 9 / 2 8 / 0 1

F r i 9 / 2 8 / 0 1
T u e 4 / 3 / 0 1
F r i 9 / 2 8 / 0 1

T h u 9 / 1 3 / 0 1
M o n 1 0 / 1 / 0 1

2001
% C o m p . tr 1 , 200 JQtr 2, 200l |Qtr 3, 200l|Qtr 4, 2001

r ~
100% q^B^M^p

86% ̂ •̂ •̂ •î ^̂ ^H

770/0 ••••̂•̂H
ioo%La^p |

77% •••••••
0% | * 1 0 / 1

M i l e s t o n e ^ R

o i l e d U p T a s k
o i l e d U p M i l e s t o n e
o i l e d U p P r o g r e s s
x t e r n a l T a s k s

O s p | i l
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I D
1

2

3

4

5
6

7

8
9

10
11
12
13
14
15
16
17
18

19

T a s k N a m e
U p d a t i n g / R e v i s i n g t h e M e t h o d o l o g y f o r C o n d u c t i n g R i s k A s s e s s m e n t s a t
A s b e s t o s S u p e r f u n d S i t e s

T a s k 1
Revised B i b l i o g r a p h y o f I d e n t i f i e d L i t e r a t u r e
S u m m a r y o f F i n d i n g s
C o p i e s o f K e y S t u d i e s

T a s k 2
P r o v i d e Risk D o c u m e n t a t i o n

T a s k 3
Revised T a b l e o f " T r a d i t i o n a l " D o s e - R e s p o n s e F a c t o r s
S u m m a r y T a b l e o f M o r t a l i t y Data f o r S e l e c t e d S t u d i e s
S u m m a r y Report o f F i n d i n g s

T a s k 4
Oral and W r i t t e n P r o g r e s s Repor t at 50% c o m p l e t e
T a s k 4 S u m m a r y R e p o r t o f F i n d i n g s

T a s k s
Oral and W r i t t e n P r o g r e s s R e p o r t at 50% c o m p l e t e
T a s k 5 S u m m a r y R e p o r t o f F i n d i n g s

T a s k s
D r a f t Revised L i t e r a t u r e S e c t i o n o f B a c k g r o u n d Document

D u r a t i o n
255 d a y s
157 d a y s

21 d a y s
50 d a y s
63 d a y s

198 d a y s
198 d a y s
119 d a y s

28 d a y s
77 d a y s
14 d a y s

70 d a y s
35 d a y s
35 d a y s
63 d a y s
49 d a y s
14 d a y s

255 d a y s
190 d a y s

S t a r t
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1

W e d 3 / 7 / 0 1
T h u 4 / 2 6 / 0 1

M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1
M o n 2 / 1 9 / 0 1

M o n 5 / 7 / 0 1
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1
M o n 2 / 2 6 / 0 1

M o n 4 / 2 / 0 1
M o n 4 / 2 / 0 1

M o n 5 / 2 1 / 0 1
M o n 1 / 2 2 / 0 1
M o n 1 / 2 2 / 0 1

F i n i s h
W e d 1 0 / 3 / 0 1
W e d 6 / 2 7 / 0 1

S u n 2 / 1 1 / 0 1
W e d 4 / 2 5 / 0 1
W e d 6 / 2 7 / 0 1

T u e 8 / 7 / 0 1
T u e 8 / 7 / 0 1

S u n 5 / 2 0 / 0 1
S u n 2 / 1 8/01

S u n 5 / 6 / 0 1
S u n 5 / 2 0 / 0 1

S u n 4 / 1 / 0 1
S u n 2 / 2 5 / 0 1

S u n 4 / 1 / 0 1
S u n 6 / 3 / 0 1

S u n 5 / 2 0 / 0 1
S u n 6 / 3 / 0 1

W e d 1 0 / 3 / 0 1
M o n 7 / 3 0 / 0 1

% C o m p .
92%

100%
100%
100%
100%

96%
96%

100%
100%
100%
100%
100%
100%
100%
100%
100%
100%

75%
100%
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21 d a y s T u e 7 / 3 1 / 0 1 M o n 8 / 2 0 / 0 1
7 d a y s T u e 8 / 2 1 / 0 1 M o n 8 / 2 7 / 0 1

37 d a y s T u e 8 / 2 8 / 0 1 W e d 1 0 / 3 / 0 1

5%
0%
0%

P r o j e c t : Berman S c h e d u l e Revised J
S t a t u s : a s o f J u l y 3 1 , 2001
Date: F r i 8 / 1 0 / 0 1

T a s k
P r o g r e s s
M i l e s t o n e
S u m m a r y

R o l l e d U p T a s k
R o l l e d U p M i l e s t o n e
R o l l e d U p P r o g r e s s
E x t e r n a l T a s k s

P a g e 2

P r o j e c t S u m m a r y
S p l i t
R o l l e d U p S p l i t


